


FDP Form 7 - 20% Component of the IRA Utilization

20% COMPONENT OF THE IRA
For The 4th Quarter
CITY GOVERNMENT

Program or Project	Location	Total Cost	Date Started
Improvement of drainage system at Quirino Hill Main Road	Quirino Hill (East/West)	1,287,064.00	
Improvement of canal below the residence of Tessie Signey down to Julie Villalon's residence at Km. 4	Asin Road	200,000.00	
Continuation of Pathway Concreting Above Primo Watchorna's Residence, Purok 3, Km 4	Asin Road	150,000.00	
Rehabilitation of the Stairway starting Purok 1 to Purok 2 and 3	Gabriela Silang	175,000.00	
Construction of canal with cover from Digma Sacyaten place to creek	Gibraltar	200,000.00	
Improvement of drainage canal at Purok 4 East	Gibraltar	200,000.00	
Improvement of canal with cross drain at Purok 4 West near Cayabyab's residence	Gibraltar	150,000.00	
Improvement of purok 4 alley and canal along Villanueva leading to Aberin	Imelda Village	100,000.00	
Rehabilitation of pathways and drainages at Purok Magsaysay	Loakan Proper	300,000.00	
Construction of pathway from Pangod's residence down to spring source	Lucnab	200,000.00	
Restoration of riprap beside Barangay Hall	Lucnab	200,000.00	

Rehabilitation and covering of canal from the Andiso down to the Salwagan Residences	Middle Quirino Hill	100,000.00	
Construction of drainage canal near Pucsusan Chapel at Purok 3	Pucsusan	400,000.00	
Sidewalk with railings along first road	Quezon Hill Proper	150,000.00	
Improvement of the alley and de-clogging of the canal at Purok 2	Sta. Escolastica Village	200,000.00	
Roadside improvement and gardening at Lower Magsaysay	Lower Magsaysay	200,000.00	
Improvement of the Dairy Farm, Transfer Station	Dontogan	11,500,000.00	
Total		15,712,064.00	

We hereby certify that we have reviewed the contents and he



ANTONIO L. TABIN
 City Accountant

RA UTILIZATION (CY 2017)
 Quarter, CY 2018
 DISTRICT OF BAGUIO

Target Completion Date	Project Status		No. of Extensions, if any	Remarks
	% of Completion	Total Cost Incurred to Date		
	100.00%	1,284,271.22		Completed
	100.00%	199,567.34		Completed
	100.00%	148,651.70		Completed
	100.00%	163,588.22		Completed
	100.00%	199,400.90		Completed
	100.00%	200,000.00		Completed
	100.00%	150,000.00		Completed
	100.00%	100,000.00		Completed
	100.00%	299,921.62		Completed
	100.00%	199,400.90		Completed
	100.00%	199,400.90		Completed

	100.00%	99,000.00		Completed
	100.00%	127,200.90		Completed
	100.00%	150,000.00		Completed
	100.00%	199,321.62		Completed
	100.00%	199,862.35		Completed
	49.88%	5,736,061.00		Construction in progress
		9,655,648.67		

reby attest to the veracity and correctness of the data or information contained in this documen


 MAURICE G. DOMOGAN
 City Mayor

